COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2019

ESTI MATE SUMVARY 15: 25: 53
CONTI D: C20600 ESTI MATE NO 0004 PROG SPEC YR: 2005
PCN: 20600- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 84.0 DAYS TIME ALLOW 150 WORK DAYS
SH 145 PASSI NG LANE AT DEEP CREEK PERCENT TIME:  56.00 ORI G TI ME ALLON 150 WORK DAYS
PRQJECT NO. NHPP145A- 065
SH 145 PASSI NG LANES AT DEEP C
NAME OF ROAD:
PRQJECT COUNTI ES: SAN M GUEL
CONTRACTOR:
OLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 08/ 24/ 2019 DATE TI ME STARTED 04/15/2019
2273 RI VER ROAD DATE LET 02/ 14/ 2019 DATE WORK BEGAN
DATE AWARDED 03/01/2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/21/2019 DATE ACCEPTED
GRAND JUNCTI ON CO 81505  (970)243- 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 5,492, 368.30 PARTI Cl PATI NG $  2,676,140.35 $ 738, 747. 61
AWARD PROJECT AMI:  $ 5,394, 676.05 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 48.72% TOTAL EARNI NGS 2,676, 140. 35 738, 747.61
FUNDS AVAI LABLE: $ 2,6816,227.95 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,676, 140. 35 738, 747. 61
TOTAL CLAI M5 $ 0.00 RETAI NAGE -71,536. 96 -22,162. 43
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,604, 603. 39 716, 585. 18
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,604, 603. 39 716, 585. 18
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 716, 585. 18

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00000

0010 202-00015

0015 202-00033

0020 202- 00037

0025 202- 00090

0030 202-00220

0035 202-00240

0040 202-00250

0045 202-00810

0050 202-00821

0055 202-01300

C20600

20600- BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Clearing and Grubbing

Renoval of Headwal |

Renoval of Pipe

Renoval of End Section

*Renoval of Delineator

Renoval of Asphalt Mat

*Renoval of Asphalt Mt (Pl aning)

*Rermoval of Pavenent Marking

Renoval of Ground Sign

*Rermoval of Sign Panel

*Renpoval of End Anchorage

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

1. 000

148, 000. 00000

2.000
EACH
675. 00000
13. 000
EACH
1, 750. 00000
3. 000
EACH
375. 00000
20. 000
EACH
10. 00000
51. 000
SY
20. 00000
13, 000. 000
sy
3. 00000
17, 068. 000
SF
1. 75000
3. 000
EACH
150. 00000
2.000
EACH
100. 00000
1. 000
EACH

300. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

8. 000
5. 000
13. 000

2.000
1. 000
3. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3,133. 000
0. 000
3, 133. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2019

8, 750

375.

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

15:25: 53

AMOUNT

148, 000

1, 350.

22,750

1,125.

200.

5,482

450.

00

00

00

00

00

.00

.00

75

00

.00

.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20600- BI D ESTI MATE RUN 08/ 26/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0004 15: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-04001 Pl ug Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0065 203- 00060 Embanknent Material (Conplete In Place) 13, 627. 000 11, 992. 000
cY 1, 500. 000 60, 000. 00
40. 00000 13, 492. 000 539, 680. 00
0070 203-00100 Mick Excavation 67.000 67.000
cY 0. 000 0. 00
130. 00000 67.000 8, 710. 00
0075 203-00400 Rock Excavation 200. 000 0. 000
cY 0. 000 0. 00
96. 00000 0. 000 0. 00
0080 203-01100 Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
81. 00000 0. 000 0. 00
0085 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
92. 00000 0. 000 0. 00
0090 203-01565 Hydraul i c Excavat or 40. 000 0. 000
HOUR 8. 000 824. 00
103. 00000 8. 000 824. 00
0095 203-01594 Conbi nati on Loader 40. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
0100 203-01597 Pot hol i ng 5.750 5. 750
HOUR 0. 000 0. 00
385. 00000 5.750 2,213.75
0105 203-02330 Laborer 40. 000 0. 000
HOUR 0. 000 0. 00
32. 00000 0. 000 0. 00
0110 206- 00000 Structure Excavation 1,517.000 138. 000
CcY 791. 000 14, 238. 00

18. 00000 929. 000 16, 722. 00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20600- BI D ESTI MATE RUN 08/ 26/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0004 15: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 206-00050 Structure Backfill (Special) 320. 000 87.000
cY 43. 000 2,580.00
60. 00000 130. 000 7,800. 00
0120 206-00200 *Structure Backfill (O ass 2) 5, 859. 000 2, 080. 000
cY 1, 677.000 33, 540. 00
20. 00000 3, 757. 000 75, 140. 00
0125 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0130 206-01782 Shoring (Area 2) 1. 000 0. 000
LS 1. 000 10, 000. 00
10, 000. 00000 1. 000 10, 000. 00
0135 207-00205  Topsoil 2,570. 000 640. 500
cY 1, 356. 000 28, 476. 00
21. 00000 1, 996. 500 41, 926. 50
0140 207-00210 St ockpi l e Topsoi | 2,570. 000 2,570. 000
cY 0. 000 0. 00
18. 00000 2,570. 000 46, 260. 00
0145 208-00002 *Erosion Log Type 1 (12 Inch) 1, 500. 000 820. 000
LF 500. 000 2,750.00
5. 50000 1, 320. 000 7, 260. 00
0150 208-00020 *Silt Fence 5, 000. 000 4,799. 000
LF 0. 000 0. 00
1. 50000 4,799. 000 7,198.50
0155 208-00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0160 208-00070  Vehicle Tracking Pad 0. 000 0. 000
EACH 0. 000 0. 00
3, 750. 00000 0. 000 0.00
0165 208-00103 Renoval and Disposal of Sedinent (Labor) 30. 000 8. 000
HOUR 8. 000 256. 00

32. 00000 16. 000 512. 00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20600- BI D ESTI MATE RUN 08/ 26/ 2019
PRQIECT NHPP145A- 065 ESTI MATE NO 0004 15: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0170 208-00105 Renoval and Disposal of Sedinent (Equipnent) 30. 000 0.500
HOUR 3. 000 498. 00
166. 00000 3.500 581. 00
0175 208-00106 Sweepi ng (Sedi ment Renoval ) 30. 000 14. 000
HOUR 1. 000 396. 00
396. 00000 15. 000 5, 940. 00
0180 208-00207  *Erosion Control Management 75. 000 17. 000
DAY 10. 000 3, 000. 00
300. 00000 27.000 8, 100. 00
0185 208- 00300 Tenporary Berns 452. 000 452. 000
LF 0. 000 0. 00
3. 00000 452. 000 1, 356. 00
0190 210-00810 *Reset Ground Sign 8. 000 0. 000
EACH 0. 000 0. 00
360. 00000 0. 000 0. 00
0195 212-00006 *Seedi ng (Native) 6. 600 1. 200
ACRE 2.400 1, 620. 00
675. 00000 3. 600 2,430.00
0200 212-00028  *Seeding (Wetlands) 0.100 0. 000
ACRE 0. 000 0. 00
6, 340. 00000 0. 000 0. 00
0205 212-00032 *Soi | Conditioning 6. 600 1. 200
ACRE 2.400 7,680. 00
3, 200. 00000 3. 600 11, 520. 00
0210 213-00012 *Spray-on Mul ch Bl anket 6. 600 1.200
ACRE 2. 400 8, 640. 00
3, 600. 00000 3. 600 12, 960. 00
0215 214-01010 *Brush Layer Cutting 600. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0.00
0220 214-01025 *Dornmant Log Cutting 15. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0225 215-00000

0230

216- 00201

0235

240- 00000

0240

240- 00010

0245

304- 02000

0250

304- 06000

0255

304- 09014

0260

403- 00720

0265

403- 34721

0270

411- 10255

0275 420- 00000

C20600
20600-BI D
NHPP145A- 065

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Transpl ant Shrub 30. 000
EACH
45. 00000
*Soil Retention Bl anket (Straw Coconut) (Biodegradable 1, 250. 000
Cl ass
Sy
3. 50000
*Wldlife Biologist 12. 000
HOUR
135. 00000
*Renoval of Nests 0. 000
HOUR
135. 00000
*Aggr egat e Base Course (Cl ass 2) 11, 000. 000
TON
25. 00000
*Aggregat e Base Course (O ass 6) 5, 200. 000
TON
29. 00000
Aggregat e Base Course (Special) 117. 000
TON
48. 00000
Hot M x Asphalt (Patching) (Asphalt) 750. 000
TON
155. 00000
*Hot M x Asphalt (Grading SX) (75) (PG 58-28) 7, 300. 000
TON
125. 00000
Emul si fied Asphalt (Slow Setting) 1, 600. 000
GAL
4.00000
Geonenbr ane 124. 000
SY

11. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
22.000
22.000

10. 750
0. 000
10. 750

0. 000
0. 000
0. 000

3, 409.
1,818
5, 228.

270
900
170

1,625
723.

990
420

2, 349. 410

0. 000
0. 000
0. 000

54.700
50. 130
104. 830

. 200
0. 000
. 200

73. 000
0. 000
73.000

0. 000
90. 000
90. 000
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ESTI MATE RUN 08/ 26/ 2019

77.

45,472

20, 979

7,770

990.

.00

00

.00

.00

50

18

.00

15

.00

.00

00

15: 25: 53

AMOUNT

77.

1, 451.

130, 704

68, 132

16, 248

40, 025

292.

990.

.00

00

25

.00

25

89

.00

65

00

00

00



CONTI D

CAT NO0200

0280

0285

0290

0295

0300

0305

0310

0315

0320

0325

0330

504- 03411

504- 05000

506- 00212

601- 03000

602- 00020

602- 00210

603- 01365

603- 05036

603- 71006

604- 00510

606- 00301

C20600

NHPP145A- 065

20600-BI D

| TEM
DESCRI PTI ON

ROADWAY

Ret ai ni ng Wal |

( Boul der)

Wre Mesh Facing

Riprap (12 Inch)

*Concrete Class D

*Rei nforcing Steel

(Epoxy Coat ed)

Wel ded Wre Fabric

36 Inch Reinforced Concrete Pipe (Conplete In Place)

36 Inch Reinforced Concrete End Section

*10x6 Foot

Concrete Box Cul vert (Precast)

Inlet Type D (10 Foot)

*Quardrail Type 3 (6-3 Post Spacing) (Stained)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
7, 645. 000
SF
19. 00000
15, 000. 000
SF
27. 75000
300. 000
cy
225. 00000
50. 000
cy
1, 825. 00000
2, 168. 000
LB
1. 85000
11, 750. 000
sy
3. 50000
865. 000
LF
170. 00000
9. 000
EACH
3, 000. 00000
96. 000
LF
2, 300. 00000
9. 000
EACH
4, 250. 00000
2, 887. 500
LF

35. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

5, 928. 000
6, 032.

11, 960.

000
000

0. 000
71.000
71.000

0. 000
8. 400
8. 400

0. 000
476. 000
476. 000

5, 060. 000
4,603

9, 663.

000
000

524. 000
. 000

854. 000

4. 000
3. 000
7.000

0. 000
47.000
47.000

8. 000
1. 000
9. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2019

167, 388

15, 975

15, 330

880.

16, 110

56, 100

9, 000

108, 100

4, 250

.00

00

00

00

50

00

00

00

00

.00

15: 25: 53

AMOUNT

331, 890

15, 975

15, 330

880.

33, 820

145, 180

21,000

108, 100

38, 250

.00

00

00

00

60

50

00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 606-02003

0340 607-11525

0345 612-00001

0350 612-00002

0355 612-00003

0360 613-00200

0365 613-00200

0370 613-07004

0375 614-00011

0380 614-00012

0385 614-01512

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

*End Anchorage (Nonfl ared)

*Fence (Pl astic)

*Del i neator (Type I)

*Del i neator (Type II)

*Del i neator (Type II1)

2 Inch Electrical Conduit

*2 Inch Electrical Conduit (Miltiduct)

Type Four Pull Box

*Sign Panel (C ass

—

*Si gn Panel (d ass

-~

*Steel Sign Support (2-1nch Round)(Post)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3. 000
EACH
4, 365. 00000
151. 000
LF
1. 50000
10. 000
EACH
28. 00000
25. 000
EACH
32. 00000
30. 000
EACH
33. 00000
2, 170. 000
LF
11. 50000
3, 010. 000
LF
12. 50000
6. 000
EACH
1, 450. 00000
14. 750
SF
25. 00000
78. 000
SF
32. 00000
24. 000
LF

8. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

100. 000
0. 000
100. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,110. 000
60. 000
2,170. 000

2,615. 000
395. 000
3, 010. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2019

690.

4,937

5, 800

.00

.00

.00

.00

.00

00

50

00

.00

.00

.00

15: 25: 53

AMOUNT

150.

24, 955

37,625

5, 800

.00

00

.00

.00

.00

00

00

00

.00

.00

.00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20600- BI D ESTI MATE RUN 08/ 26/ 2019
PRQIECT: NHPP145A- 065 ESTI MATE NO 0004 15: 25: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0395 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 60. 000 0. 000
LF 0. 000 0. 00
32.00000 0. 000 0. 00
0400 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 10. 000 0. 000
80) (Sli pbase)
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0405 624-20301 Det our Drainage Pipe (C ass 0) 1. 000 0. 000
LS 1. 000 19, 500. 00
19, 500. 00000 1. 000 19, 500. 00
0410 625-00000 *Construction Surveying 1. 000 0.501
LS 0.077 5,236. 00
68, 000. 00000 0.578 39, 304. 00
0415 626- 00000 *Mobi | i zat i on 1. 000 0. 545
LS 0. 000 0. 00
535, 000. 00000 0. 545 291, 575. 00
0420 626-01103 *Public Information Services (Tier I11) 1. 000 0.375
LS 0.185 1,202.50
6, 500. 00000 0. 560 3, 640. 00
0425 627-00013 *Pavenment Marking Paint (H gh Build) 160. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0430 627-00013  *Pavenment Marking Paint (Hi gh Build) (Tenporary) 350. 000 78. 000
GAL 2.200 132.00
60. 00000 80. 200 4,812.00
0435 627-30405 *Pref ormed Ther nopl astic Pavenent Marking 229. 000 0. 000
(Wor d- Synbol ) s 0. 000 0. 00
22.00000 0. 000 0. 00
0440 629-01001 *Survey Monument (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00

450. 00000 0. 000 0. 00



CONTI D: C20600 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20600- BI D
PRQIECT NHPP145A- 065 ESTI MATE NO 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0445 630-00000  *Fl aggi ng 5, 000. 000
HOUR
23. 00000
0450 630- 00007 *Traffic Control Inspection 85. 000
DAY
90. 00000
0455 630-00012 *Traffic Control Managenent 160. 000
DAY
650. 00000
0460 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000
EACH
275. 00000
0465 630-80341 *Construction Traffic Sign (Panel Size A) 10. 000
EACH
35. 00000
0470 630-80342 *Construction Traffic Sign (Panel Size B) 55. 000
EACH
35. 00000
0475 630-80343 *Construction Traffic Sign (Panel Size O 2.000
EACH
40. 00000
0480 630-80350 *Vertical Panel 200. 000
EACH
25. 00000
0485 630- 80355 *Portabl e Message Sign Panel 2.000
EACH
3, 000. 00000
0490 630-80360 *Drum Channel i zi ng Device 108. 000
EACH
25. 00000
0495 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000
EACH

40. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 234. 250
429. 000
1, 663. 250

36. 000
10. 000
46. 000

61. 000
25. 000
86. 000

1. 000
0. 000
1.000

3. 000
2.000
5. 000

21.000
4. 000
25. 000

1. 000
0. 000
1. 000

60. 000
0. 000
60. 000

1. 000
0. 000
1. 000

54.000
0. 000
54. 000

14. 500
0. 000
14.500
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ESTI MATE RUN 08/ 26/ 2019

9, 867

900.

16, 250

70.

140.

00

00

.00

00

.00

.00

.00

.00

.00

15: 25: 53

AMOUNT

38, 254

4,140

55, 900

275.

175.

875.

40.

1, 500.

3,000

1, 350.

580.

75

00

00

00

00

00

00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0500 630-80370

0505

630- 80380

0510

630- 80440

0515

630- 85010

0520

630- 86810

0525

700- 70010

0530

700- 70016

0535

700-70018

0540

700- 70019

0545

700-70023

0550 700-70025

C20600

20600-BI D
NHPP145A- 065

| TEM
DESCRI PTI ON

Concrete Barrier (Tenporary)

*Traffic Cone

*Portabl e Rumble Strips (Tenporary)

*| mpact Attenuator (Tenporary)

*Traffic Signal

(Tenporary)

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 200. 000
LF
69. 00000
50. 000
EACH
2.00000
12. 000
EACH
850. 00000
4. 000
EACH
4, 000. 00000
1. 000
EACH
12, 000. 00000
75, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
10, 000. 000
FA
1. 00000
25, 000. 000
FA
1. 00000
5, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1,175.000
110. 000
1, 285. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

2.000
0. 000
2.000

0. 000
0.500
0.500

0. 000
0. 000
0. 000

906. 250
39. 160
945. 410

0. 000
0. 000
0. 000

1,923. 030
158. 740
2,081.770

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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7,590

5,100

6, 000

39

158.

00

.00

00

.00

00

.00

16

.00

74

.00

.00

15: 25: 53

AMOUNT

88, 665

5,100

8, 000

6, 000

945.

2, 081.

00

.00

00

00

00

.00

41

.00

7

.00

.00



CONTI D: C20600

PCN: 20600-BI D

PRQIECT NHPP145A- 065

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0555 700-70111 Project First Program

0560 700- 70380 F/ A Erosion Control

CAT NO0400

0565 620- 00002 *Field Ofice (Oass 2)

0570 620-00012

*Field Laboratory (C ass 2)

0575 620-00020 *Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 12
ESTI MATE RUN 08/ 26/ 2019

ESTI MATE NO. 0004 15: 25: 53
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QrY TH'S PERI OD TH'S CUMILATI VE
UNITS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
5, 000. 000 0. 000
FA 3, 088. 780 3,088. 78
1. 00000 3, 088. 780 3,088. 78
CAT 0200  CURRENT AMI $ 5,420,048.30$ 738, 747.61% 2, 603, 820. 35
1. 000 1. 000
EACH 0. 000 0.00
35, 000. 00000 1. 000 35, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
2. 000 2. 000
EACH 0. 000 0.00
2, 160. 00000 2.000 4,320.00
CAT 0400  CURRENT AMT $  72,320.00$ 0.00$  72,320.00

PRQJECT TOTAL CURRENT AMI $

5,492,368.30 % 738,747.61% 2,676, 140. 35



